
EXHIBIT 300 UII 024-999990130

Exhibit 300: Capital Asset Summary

Part I: Summary Information And Justification (All Capital Assets)

Section A: Overview & Summary Information

Date Investment First Submitted: 2009-06-30
Date of Last Change to Activities: 2012-07-31
Investment Auto Submission Date: 2012-02-29
Date of Last Investment Detail Update:  2012-02-24
Date of Last Exhibit 300A Update:  2012-07-31
Date of Last Revision:  2012-07-31

Agency: 024 - Department of Homeland Security        Bureau: 00 - Agency-Wide Activity

Investment Part Code:  01

Investment Category:  24 - E-Gov & LoB initiatives

1. Name of this Investment: FEMA - Disaster Management E-Government Initiative

2. Unique Investment Identifier (UII): 024-999990130

Section B: Investment Detail

1.   Provide a brief summary of the investment, including a brief description of the related
benefit to the mission delivery and management support areas, and the primary
beneficiary(ies) of the investment.  Include an explanation of any dependencies
between this investment and other investments.
 The FEMA Disaster Management Program restructured in September 2010.   Ownership of
both DM-Framework and DM-OPEN 2.0 has been transitioned from the Disaster
Management (DM) Program to the FEMA National Continuity Programs (NCP) Integrated
Public Alerts and Warning System (IPAWS).  These systems are no longer in scope for the
DM Program.  FEMA has developed a public web strategy that focuses on achieving greater
cost efficiencies, improving ease of access to key disaster preparedness and assistance
information for the American public, and instituting an agency wide, web-centric culture for
information sharing and collaboration.  The focus of the Web Strategic Plan is to ensure the
information that is relevant to disaster survivors, the general public and the emergency
management community is organized and presented in a manner that engages and improves
the overall user experience.  Adopting a new, up-to-date content management system (CMS),
consolidating websites, centralizing operational and maintenance costs, and standardizing the
way information is presented are key goals of the plan.  The end result is to make the public
web presence for FEMA a primary medium for information exchange in a manner that is cost
effective, easier for all to use and maintain, and which has a much greater range of
capabilities, including Web 2.0 functionality, all of which will help instill an internal web-centric
culture within the programs across the agency.  There are no dependencies between this
investment and other investments within FEMA, however the technology refresh and updating

Page  1 / 9 of Section300 Date of Last Revision: 2012-07-31 Exhibit 300 (2011)



EXHIBIT 300 UII 024-999990130

will be available to all DHS components.

2.   How does this investment close in part or in whole any identified performance gap in
support of the mission delivery and management support areas?  Include an
assessment of the program impact if this investment isn't fully funded. 
 FEMA's public web presence has been challenged by a lack of a consistent, uniform, and
consolidated approach to providing information via the Internet. Information is spread out over
more than 50 identified sites hosted at 14 different locations using a multitude of content
management systems that are not integrated and have usability issues that prevent
widespread adoption throughout the FEMA web-based community. If the technology updates
being worked by the DM Program are not completed, the cost of maintaining this scattered
web approach to the public will continue to be in the tens of millions of dollars due to multiple
sites, inconsistent and outdated data due to a lack of oversight, and absence of shared
standards for branding/presentation, and the effective central control mechanism for the
dissemination and mgmt of the info.  The current FEMA sites are using a content
management systems multiple generations old, are very limited proprietary systems
developed by third parties, which severely inhibit sharing of information across platforms, and
which have very little functional capability. The Teamsite content management system utilized
by the main FEMA.gov website, and shared by DHS.gov, TSA.gov, Citizens Corps, USFA
and other agency sites, was installed in 2004 and has been struggling to maintain currency
through an endless series of quick fix upgrades that do little to increase overall functionality.
The current CMS is undergoing a technology refresh in  FY11/12 to address these issues,
and will be adopted across all DHS components.  Benefits of the technology refresh include
content management publishing and authoring for FEMA and DHS components with with
decreased costs, publishing and approval oversight, defined workflows, and less impact to
FEMA infrastructure. This technology refreshment is overdue for FEMA and is required so
that FEMA can continue to meet their mission in a cost effective and efficient manner, utilizing
current technology. Fewer resources will be required to maintain the CMS, it will be utilized
across all DHS components, will reduce costs, provide more flexibility than legacy system,
and will provide more mobility and availability of access to information for the public.

3.   Provide a list of this investment's accomplishments in the prior year (PY), including
projects or useful components/project segments completed, new functionality added,
or operational efficiency achieved.
 An AoA was completed to identify alternatives for the CMS refresh.  The CMS will operate in
the cloud and will not touch the DHS/FEMA infrastructure.  IPT meetings are held weekly with
DHS and FEMA program offices to ensure open communication regarding the CMS refresh. 
A services SOW has been completed and approved. Websites & Text Messaging: 
functionality enhancements continue for m.fema.gov, fema.gov sites and include applications
such as Disaster Recovery Center Locator and National Shelter Service Locator. FAQs
continue to be enhanced.  The FEMA text messaging platform is operational and campaigns
continue to be added.  The RNT CRM has been expanded to include FAQ database
enhancements, an internal helpdesk, and expansion to FEMA program offices.  Training and
Usability:  Web Training and Usability studies are conducted monthly to include research
studies with Disaster Survivors, and this training is now expanded to include all regions.
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4.   Provide a list of planned accomplishments for current year (CY) and budget year (BY).

 The DM Program is implementing the initiatives of the FEMA Public Web Strategic Plan, with
a focus on achieving greater cost efficiencies, improving ease of access to key disaster
preparedness and assistance information for the American public, and instituting an agency
wide, web-centric culture for information sharing and collaboration. The focus of the Web
Strategic Plan is to ensure the information that is relevant to disaster survivors, the general
public and the emergency management community is organized and presented in a manner
that engages and improves the overall user experience. The initiatives within the DM Program
include: working with a service provider to refresh the existing content management system
(CMS). This wil replace the current legacy Teamsite CMS.  DHS and FEMA are working
together to roll out the refresh across all components.    FEMA's publically accessible web
content will be consolidated to three primary sites (fema.gov, ready.gov,
disasterassistance.gov), a text-messaging platform and mobile applications will be enhanced,
the existing Customer Relationship Management (CRM) will be enhanced, web usability
training will be expanded to include additional regions,   Disaster Survivor studies will
continue.  Additional functionalities include continued tracking of customer satisfaction
indexes, growth of SMS/text messaging project to include additional functionalities and
campaigns, and expansion of the FEMA phone application to include additional programs.

5.   Provide the date of the Charter establishing the required Integrated Program Team
(IPT) for this investment.  An IPT must always include, but is not limited to: a qualified
fully-dedicated IT program manager, a contract specialist, an information technology
specialist, a security specialist and a business process owner before OMB will approve
this program investment budget. IT Program Manager, Business Process Owner and
Contract Specialist must be Government Employees. 

2011-01-06
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Section C: Summary of Funding (Budget Authority for Capital Assets)

1.
Table I.C.1 Summary of Funding

  PY-1
&

Prior

PY
2011

CY
2012

BY
2013

Planning Costs: $0.5 $0.0 $0.0 $0.0

DME (Excluding Planning) Costs: $14.1 $5.7 $0.0 $0.0

DME (Including Planning) Govt. FTEs: $0.0 $0.0 $0.0 $0.0

Sub-Total DME (Including Govt. FTE): $14.6 $5.7 0 0

O & M Costs: $36.2 $6.5 $12.3 $12.2

O & M Govt. FTEs: $0.0 $0.0 $0.0 $0.0

Sub-Total O & M Costs (Including Govt.
FTE):

$36.2 $6.5 $12.3 $12.2

Total Cost (Including Govt. FTE): $50.8 $12.2 $12.3 $12.2

Total Govt. FTE costs: 0 0 0 0

# of FTE rep by costs: 5 1 1 1

Total change from prior year final
President’s Budget ($)

$0.0 $0.0

Total change from prior year final
President’s Budget (%)

0.00% 0.00%
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2. If the funding levels have  changed from the FY 2012 President's Budget request for
PY or CY, briefly explain those changes:  
The Disaster Management program budget is funded by the Working Capital Fund and has not
had any funding changes. 
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Section D: Acquisition/Contract Strategy (All Capital Assets)

Table I.D.1 Contracts and Acquisition Strategy

Contract Type EVM Required Contracting
Agency ID

Procurement
Instrument

Identifier (PIID)

Indefinite
Delivery
Vehicle

(IDV)
Reference ID

IDV
Agency

ID

Solicitation ID Ultimate
Contract Value

($M)

Type PBSA ? Effective Date Actual or
Expected
End Date

Awarded HSFEHQ-11-J-
0075

Awarded HSFEHQ-07-J-
0175

Awarded HSFEHQ-10-J-
0803

Awarded HSFEHQ-10-J-
0801

Awarded HSFEHQ-08-J-
2009

Awarded HSFEHQ-12-F
-0140

Awarded GS-35-F-0256
K

2. If earned value is not required or will not be a contract requirement for any of the contracts or task orders above, explain why:
The RightNow contract is for O&M cloud services for a Customer Relationship Management System and does not require EVM as it is an
Operational System that has been in place for 2 years.  Meetings are held weekly with RightNow representatives to ensure services are
operating as expected.  Maintenance of the system is handled by trained FEMA and Web PMO personnel.  Service continues to operate as
defined in the SOW.  Any issues are addressed immediately with the RNT sales rep or project manager, and the FEMA project managers. 
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http://usaspending.gov/customcode/contractsItdashboard.php?contractPIID=HSFEHQ11J0075&contractIDVPIID=&contractAgencyID=&fundAgencyID=70&idvAgencyID=
http://usaspending.gov/customcode/contractsItdashboard.php?contractPIID=HSFEHQ11J0075&contractIDVPIID=&contractAgencyID=&fundAgencyID=70&idvAgencyID=
http://usaspending.gov/customcode/contractsItdashboard.php?contractPIID=HSFEHQ07J0175&contractIDVPIID=&contractAgencyID=&fundAgencyID=70&idvAgencyID=
http://usaspending.gov/customcode/contractsItdashboard.php?contractPIID=HSFEHQ07J0175&contractIDVPIID=&contractAgencyID=&fundAgencyID=70&idvAgencyID=
http://usaspending.gov/customcode/contractsItdashboard.php?contractPIID=HSFEHQ10J0803&contractIDVPIID=&contractAgencyID=&fundAgencyID=70&idvAgencyID=
http://usaspending.gov/customcode/contractsItdashboard.php?contractPIID=HSFEHQ10J0803&contractIDVPIID=&contractAgencyID=&fundAgencyID=70&idvAgencyID=
http://usaspending.gov/customcode/contractsItdashboard.php?contractPIID=HSFEHQ10J0801&contractIDVPIID=&contractAgencyID=&fundAgencyID=70&idvAgencyID=
http://usaspending.gov/customcode/contractsItdashboard.php?contractPIID=HSFEHQ10J0801&contractIDVPIID=&contractAgencyID=&fundAgencyID=70&idvAgencyID=
http://usaspending.gov/customcode/contractsItdashboard.php?contractPIID=HSFEHQ08J2009&contractIDVPIID=&contractAgencyID=&fundAgencyID=70&idvAgencyID=
http://usaspending.gov/customcode/contractsItdashboard.php?contractPIID=HSFEHQ08J2009&contractIDVPIID=&contractAgencyID=&fundAgencyID=70&idvAgencyID=
http://usaspending.gov/customcode/contractsItdashboard.php?contractPIID=HSFEHQ12F0140&contractIDVPIID=&contractAgencyID=&fundAgencyID=70&idvAgencyID=
http://usaspending.gov/customcode/contractsItdashboard.php?contractPIID=HSFEHQ12F0140&contractIDVPIID=&contractAgencyID=&fundAgencyID=70&idvAgencyID=
http://usaspending.gov/customcode/contractsItdashboard.php?contractPIID=GS35F0256K&contractIDVPIID=&contractAgencyID=&fundAgencyID=70&idvAgencyID=
http://usaspending.gov/customcode/contractsItdashboard.php?contractPIID=GS35F0256K&contractIDVPIID=&contractAgencyID=&fundAgencyID=70&idvAgencyID=
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Exhibit 300B: Performance Measurement Report

Section A: General Information

Date of Last Change to Activities:  2012-07-31 

Section B: Project Execution Data

Table II.B.1 Projects

Project ID Project
Name

Project
Description

Project
Start Date

Project
Completion

Date

Project
Lifecycle
Cost ($M)

13010 Disaster Management PMO DM Program Management,
DHS/FEMA reporting, OMB

reporting, research, design and
development of emerging

technologies, development and
implementation of on-line public

collaboration systems.

13020 FEMA.gov migration to Drupal
Content Management System

FEMA.gov program office web
content  mapping and

consolidation, site mapping,
platform development, and

migration to new CMS.

13030 Text Messaging and Mobile
Platform

Enhancements to FEMA Text
Messaging Platform and

m.fema.gov to include additional
campaigns and functionality. 
Development of FEMA App.

13040 RightNow CRM Integration Integration of RNT CRM within
FEMA program offices and DAIP.

13050 Web Usability and Disaster
Survivor Studies

Monthly web usability training
across FEMA Regions / Disaster

Survivor studies.

13070 DHS Enterprise Hosting and
Environment

Direct support to DHS to
establish enterprise-wide CMS.
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Activity Summary

Roll-up of Information Provided in Lowest Level Child Activities

Project ID Name Total Cost of Project
Activities

($M)

End Point Schedule
Variance
(in days)

End Point Schedule
Variance (%)

Cost Variance
($M )

Cost Variance
(%)

Total Planned Cost
($M)

Count of
Activities

13010 Disaster Management
PMO

13020 FEMA.gov migration
to Drupal Content

Management System

13030 Text Messaging and
Mobile Platform

13040 RightNow CRM
Integration

13050 Web Usability and
Disaster Survivor

Studies

13070 DHS Enterprise
Hosting and
Environment

Key Deliverables

Project Name Activity Name Description Planned Completion
Date

Projected
Completion Date

Actual Completion
Date

Duration
(in days)

Schedule Variance
(in days )

Schedule Variance
(%)

13020 FEMA.gov
documentation

completion

Complete sitemap,
workflow, program

office meetings,
content consolidation

for FEMA.gov
migration to CMS

2012-09-28 2012-09-28 363 0 0.00%
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Section C: Operational Data

Table II.C.1 Performance Metrics

Metric Description Unit of Measure FEA Performance
Measurement

Category Mapping

Measurement
Condition

Baseline Target for PY Actual for PY Target for CY Reporting
Frequency

% satisfaction of
fema.gov via

American Customer
Satisfaction Index

(ACSI)

percentage Customer Results -
Customer Benefit

Over target 60.000000 60.000000 60.000000 66.000000 Monthly

# of Requests
processed through

Customer
Relationship

Management (CRM)
system

number Process and Activities
- Productivity

Over target 0.000000 0.000000 0.000000 200.000000 Monthly

m.fema.gov mobile
site availability

percentage Technology -
Efficiency

Over target 99.000000 99.500000 99.500000 100.000000 Monthly

% availability of text
messaging platform

percentage Technology -
Reliability and

Availability

Over target 0.000000 0.000000 99.000000 0.000000 Monthly

Number of PREPARE
subscribers for Text
Messaging platform

number Mission and Business
Results - Services for

Citizens

Over target 2235.000000 0.000000 0.000000 30000.000000 Monthly

Page  9 / 9 of Section300 Date of Last Revision: 2012-07-31 Exhibit 300 (2011)


